
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 07/01/2013

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14418-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/06/2014

Contract Location: Time Allowed:

SR 62 BYPASS BEGINNING EAST AND EXTENDING WEST OF SR 62.

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/19/2012

11/02/2012

12/03/2012

12/04/2012

01/21/2013

03/29/2013

00/00/0000

301 Days

09/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 06   

Elapsed Calender Days:

Percent Time: 38.54

116 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,266,058.56

$1,081,713.56

$206,651.31

83.68%

Counties:

Early

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004494      $1,266,058.56 $1,081,713.56 $206,651.31 83.68% $92,172.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 07/01/2013

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14418-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/06/2014

Project Number: M004494      SR 62 BYPASS - PLMX RESF

 

M004494                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $847,525.79 $773,787.79 $73,738.00

Non-Participating $211,881.46 $193,446.96 $18,434.50

Total Earnings $1,059,407.25 $967,234.75 $92,172.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,059,407.25 $967,234.75 $92,172.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,059,407.25 $967,234.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $92,172.50

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 07/01/2013

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14418-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/06/2014

Project Number M004494      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 004-0022     EXTRA WORK - LS  .000 .000

 184345.000 .500

RECONST SHLDR, SIDEWALK AND REPLACE GUARDRAIL & ANCHORS

                                                            

.500 $92,172.50 $92,172.50

0010 163-0232     TEMPORARY GRASSING AC  2.150 2.185

 1.000 .000

 

 

2.185 $.00 $2.19

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  6,125.000 6,131.120

L BITUM MATL & H LIME 79.600 .000

 

 

6,131.120 $.00 $488,037.15

0090 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  19.000 20.000

 100.000 .000

 

 

20.000 $.00 $2,000.00

0135 654-1010     RAISED PVMT MARKERS TP 10 EA  90.000 92.000

 35.000 .000

 

 

92.000 $.00 $3,220.00

Category Amount: $92,172.50 $585,431.84

Project Total Amount: $92,172.50 $1,059,407.25


